Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010022-8

50035

25X1 [redacted]

STATUS REPORT FOR P. I.
SUPPORT SERVICES FOR THE PERIOD
OF 28 SEPTEMBER THROUGH 31 OCTOBER 1969

NGA review(s) completed.

Work performed over this period involved the readout and evaluation
25X1 of the [redacted] imagery acquisition. The morning and afternoon flights, totaling 18 runs were indexed and resolution readings were made on each run.
25X1 A meeting was held with [redacted] on 28 October where the results of the model GOB study were presented and the future direction of the "real" imagery GOB study was discussed.

A detailed report on the imagery evaluation and ground truth package has not been completed. All actions are waiting decisions on the next phase of the GOB study. A final selection of image scenes for the line scan and GEM making process has been identified.

Total hours expended within this reporting period were 57. The hours are broken down as follows:

44	"03"
4	"04"
8	"21"
1	"13"
57	Total

Total costs including travel, material and man-hours are approximately
25X1 [redacted] through this reporting period.

Submitted by [redacted] 25X1

CH/mr

Approved For Release 2005/06/23 : CIA-RDP78B05171A000400010022-8